

**Week 1 Discussion: Project Attributes****Post # 1****Professor Parvaneh Kazemi-Tabrizi**

In the Week 1 Lesson Video, you were introduced to the team at Getta Byte Software. Your assignment this week is to discuss the billing project charter and submit a one- to two-page paper. Consider what additional risks, assumptions, or requirements Getta Byte should include in this charter

**Project Name - " Getta Bill "**

**Mission/Need/Idea-** replacing the current billing system with a cloud-based, accurate & easy to use system to reduce billing errors by 30%.

**Goals/Deliverables -**

accurate data for all customers

accessible system for all billing representatives

**Requirements** - The system must have- audit capabilities and, the capacity to generate specific, dynamic reports on billing

**Advantages-**

- easy to use
- transaction speed improved by 30%
- allows for dynamic reporting
- billing cycle reduced by 30%.

**Key Milestones (timelines)-**

- Customer data must be migrated to the cloud completely by August 25.
- Development will be complete by August 15.
- The first Pilot will be complete by September 1.
- We'll be all done by September 10.

**Key resources-**

- one data architect,
- two developers
- some billing representatives for testing,
- a project manager

**Budget** (Costs)- \$ 250,000