MGMT 404: Week 3: Quiz – Chapter 7

- All of the following elements should be included in a project scope statement EXCEPT:

 names of the project team members

 It is important to assign a unique name and a unique number to every component in the project Work Breakdown Structure.
- 3. The Work Breakdown Structure (WBS) is normally developed by listing deliverables major deliverables first and then progressively smaller ones until the team feels that every deliverable has been identified.
 - True

- True

- 4. Failure to include project management in the WBS will increase the likelihood that the project will not be completed on time and within budget.
 - True
- 5. By using a systematic process for creating a WBS, project team members can ensure that they include all deliverables that are required to be created.
 - True
- 6. A typical change request form will include which of the following content items?
 - a description of change along with the impact expected from the potential change
- 7. A_____is a written request or formal proposal to propose changes to any project planning component such as a document, project deliverable, or baseline (scope, cost, and time).
 - change request