

Submitted Sep 27 at 4:14pm
This attempt took 136 minutes.

Question 1

5 / 5 pts

(TCO 1) Which step of the project life cycle creates the project charter?

Correct!



Initiation



Planning



Monitoring and control



Close out

Week 1 Lecture

Question 2

5 / 5 pts

(TCO 1) Which document on a project authorizes the project manager to begin work on the project?



The scope



The schedule

Correct!



The charter



The risk management plan

Week 1 Lecture

Question 3

5 / 5 pts

(TCO 2) Which step of the project life cycle defines all of the project deliverables?