

Appendix G: Work Breakdown Structure

OUTLINE VIEW

1. Chamberlain Hospital Project
 - 1.1. Project Initiation
 - 1.1.1. Evaluation
 - 1.1.2. Project Charter
 - 1.2. Project Planning
 - 1.2.1. Scope Statement
 - 1.2.2. Identify Project Team
 - 1.2.3. Initial Meeting
 - 1.2.4. Approval of project plan
 - 1.3. Project Execution
 - 1.3.1. Project Initial Meeting
 - 1.3.2. Review of Current Practice
 - 1.3.3. Purposeful Rounding and Bedside Reporting Training
 - 1.3.4. Implementation
 - 1.4. Project Monitoring
 - 1.4.1. Project Management
 - 1.4.2. Status Meetings
 - 1.4.3. Review and Feedback