

MGMT 404: Week 2: Quiz – Chapters 4, 5, and 6

1. During the Manage Communications process, project managers must continuously monitor relationships, communications, and lessons learned in order to manage stakeholder expectations.
- **False**
2. A situation that requires a decision to be made, but one that the team that cannot make now, usually due to needing more information or time, is called a(n)_____:
- **Issue**
3. Which of these is NOT one of the three methods of communication that will be documented in a communication plan?
- **Virtual methods**
4. All project teams progress uniformly through five stages of team development.
- **False**
5. During stakeholder analysis, stakeholders can be prioritized based on three factors including “power”, which is defined as the time sensitivity and legitimacy of their claim.
- **False**
6. Which of the following is a disadvantage associated with managing projects in a projectized organization?
- **Team members assigned to a project are often underutilized and have idle time**
7. All of the following are advantages associated with assigning both core team members and subject matter experts to the project as soon as possible EXCEPT:
- **early assignments of SMEs to the project saves lots of money**
8. The final item to be recorded on the project meeting minutes is an evaluation of both good and poor points from the meeting. On agile projects, this evaluation is called the :
- **Retrospective**